

# BOARD OF COMMISSIONERS REGULAR SCHEDULED MEETING 12:00 P.M., August 08, 2023 GHURA's Main Office (via Zoom) 1<sup>st</sup> floor, Conference Room, Sinajana AGENDA

- I. ROLL CALL
- II. BOARD MEETING PUBLIC ANNOUNCEMENTS 1<sup>st</sup> Printing – Tuesday, August 01, 2023 2<sup>nd</sup> Printing – Sunday, August 06, 2023

## III. APPROVAL OF PREVIOUS BOARD MINUTES – July 11, 2023

## PAGE (S)

#### IV. NEW BUSINESS

# V. OLD BUSINESS

- 1. Change Order #1
   6 8

   IFB#GHURA-08-25-2022-AMP4; Replacement of AMP4 Maintenance
   5

   Shop Extension
   6 8
- 2. Change Order #2 ..... IFB#GHURA-09-26-2019-CDBG; Construction of a Lighthouse Recovery Center for Women in Tiyan, Guam

## VI. EXECUTIVE DIRECTOR'S REPORT

- 1. Project Updates
- 2. Division Updates

## VII. GENERAL DISCUSSION / ANNOUNCEMENTS

- 1. HR Item: Executive Management's Performance Evaluations for:
  - Executive Director, Elizabeth F. Napoli, due on or before July 08, 2023 (Annual Evaluation)
  - Deputy Director, Fernando B. Esteves, due on or before July 28, 2023 (Annual Evaluation)

 Next proposed scheduled Board Meeting: Tuesday, September 12, 2023 @ 12:00 p.m.

# VIII. ADJOURNMENT



#### **Notice of UOG Regent Nominating Council**

The special meeting of the University of Guam Regent Nominating Council is scheduled for **10 a.m. on Thursday, August 3, 2023** at the Jesus and Eugenia Leon Guerrero Business and Public Administration building, President's Conference Room, UOG.

#### AGENDA 1.0 CALL TO ORDER

#### 2.0 EXECUTIVE SESSION

2.1 DISCUSS COMPLETED APPLICATIONS

#### **3.0 VOTING FILE**

- 3.1 APPROVAL OF PACKETS FOR CONSIDERATION FOR SUBMISSION
- 3.2 PRIORITIZED REGENT CANDIDATE NAMES TO FORWARD TO GOVERNOR

#### 4.0 NEXT MEETING DATES (SAVE THE DATES) 5.0 ADJOURNMENT

The meeting will be streamed on the UOG YouTube channel at <u>www.</u> <u>youtube.com/uogtritons.</u>

For special accommodations, contact Elaine Faculo-Gogue, ADA Coordinator, Human Resources Office, UOG Campus, at 735-2244 or (TTY) 735-2243. Live closed captioning is available through a website link provided within the online meeting.

This ad was paid for with public funds. The University of Guam is an equal opportunity provider and employer.














UAM DAILY POST • SUNDAY, AUGUST 6, 2023

# OW HIRIN GHD, Inc.,

# **Construction Inspector,** Tamuning, GU

Position will plan, analyze, & understand the scope of work for a variety of construction projects. Pos. Requires: Bach's deg. (or foreign equiv.) in Civil Engg, or a rel. field, or equiv., plus a min. of 3 yrs exp. in construction engg & observation in the job offered or in a rel. occupation. Interested applicants email CV to kim.mock@ghd.com & specify "Construction Inspector" in subj. line.



## Need to get your message out there? Our sales team has new opportunities for you!

In print or online we have you covered at The Guam Daily Post!

#### NAOMI WINONA **HINES SALAS**

Naomi Winona Hines Salas, familian Baluyok, of Maina, passed away July 24 at the age of 57. Memorial service will be held

at 2 p.m. Aug. 5 at the Kingdom Hall of Jehovah's Witnesses, 143 Jehovah's St., Barrigada. Last respects will be held from 10-11 a.m. Aug. 7 at Ada's Mortuary, Sinajana. Private cremation will follow.

#### BENNY CONCEPCION MAFNAS

"Ben" Benny Concepcion Mafnas, familian Anue, of Chalan Pago, passed away July 27 at the age of 72.

Mass of Intention is celebrated at 6 p.m. Monday-Friday (except Thursday), 6:30 p.m. Saturday, and 10 a.m. Sunday until Aug. 6 at Santa Teresita Catholic Church, Mangilao. Last respects will be held from 9-11 a.m. Aug. 14 at Out Lady of Peace and Safe Journey Catholic Church, Chalan Pago. Mass of Christian burial will be celebrated at noon at Guam Veterans Cemetery, Piti.

#### PATRICK TOVES SANTOS Santos.

Patrick "Pat" Toves familian Bajesta Yan Soglde, of Toto, passed away July 22 at the

age of 57. Mass of Intention is celebrated at 6 p.m. Monday-Friday, 5 p.m. Saturday, and 9 a.m. Sunday at Nuestra Señora de las Aguas Catholic Church, Mongmong. Last respects will be held from 9 a.m.-12:30 p.m. Aug. 7 at Nuestra Señora de las Aguas Catholic Church. Interment will follow at Guam Memorial Park Cemetery, Barrigada.


GERARD BUTLER CHAMPION Gerard "Gerry

familian Kotla, of

Champion,

Butler

Sinajana,




age of 77. Mass of Christian Burial will be celebrated at 11 a.m. Aug. 7 at St. Jude Thaddeus Catholic Church, Sinajana.



# ANNOUNCEMENTS

When we lose a loved one, we want to give a proper tribute - a proper announcement of the passing. Let us help you take care of this through an obituary package that's thoughtful and affordable.

We are here to help you Contact us at 671.649.1924 | advertise@postguam.com



#### GUAM HOUSING AND URBAN RENEWAL AUTHORITY ATURIDAT GINIMA YAN RINUEBAN SIUDAT

#### **MEMORANDUM:**

- TO: Board of Commissioners
- FROM: Elizabeth F. Napol

**DATE:** August 02, 2023

#### SUBJECT: Intent of Award IFB # GHURA-23-15 Isla Apartment Improvement

Bid opening for the subject project was held on July 27, 2023, 2023 at 2:00 p.m. A total of 2 contractors purchased a set of bid specifications of which both submitted a bid. Listed below are the results of the bid submissions, which were opened and read out aloud publicly.

No:	Contractor:	Bid Bond	Base Bid No. 1
1	Genesis-Tech Corporation	[x] 15%	\$173,000.00
2	O.H. Construction	[x] 15%	\$107, 875.00

Government Estimate	<b>\$\$159,545.88</b>
---------------------	-----------------------

The intent of the project is to make improvements to Isla Apartments as per scope of work. Base Bid 1 consists of Isla Apartments in the village of Mangilao. A detailed scope of work is included in the bid documents for review.

In review of the bid results: O.H. Construction provided the lowest responsive and responsible bid. O.H. Construction has completed several GHURA projects over the last 3 years with good standing. They also have been cleared by Department of Labor compliance, OSHA and EPLS Debarred list (see attached verification).

Based on A/E staff's review and determination, we are requesting approval to issue the contract to O.H. Construction for the total amount of \$107,875.00. Funding is available under the .

Attachments: Bid Tabulation Clearance Gov cost estimate

	Amend ment 1	$\overline{\mathbf{N}}$				Τ				Τ		Τ	T	٦	
	5											_			
	GHURA Contracto		÷			+	+		+		+	+	_	-	
	GHURA Form 01B		>										_		
	GHURA FRM 16		$\mathbf{n}$												
	GHURA GHURA	>	7												
	GHURA GHURA GHURA GHURA GHURA FRM 09 FRM 010 FRM 013 FRM 014 FRM 16	>												1	
	AG Notarized GHURA GHURA GHURA 2. 3. 4. 5. 7 FRM 09 FRM 013	>	>		1	$\uparrow$		-			1		+	5	N N
	GHURA (	>	>		1		+	-	+-				1	Date: 07-77-73	
	otarized 4.5.7	3	3						-	+		_		1	
	AG No. 2. 3. 4	5	~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~	_	+	-	+	+	+	+	+		+	Date:	Date:
	AG Forms 3, 4, 5, 7	3	~		_								-		
	AG F. 2. 3. 4	22	3				+	+		+-	-				
	HUD 5369-A	>	5												
	٩	9			+-		+-	+	$\vdash$	+-	+	+		2	1
		Fired Net Incomme Co	Bank of Gum 1540												>
	Name of Bonding Co. and name	t true	um b												
ient 7, 2023 M	Name Co.	FNe	cori												8
IFB#GHURA-2315 Isla Apartments Improvement Proposal due date: July 27, 2023 Proposal due time: 2:00 PM		Lie	(Jacon)											23	1202
RA-23 ments In due date	_ P	Isdo	0.00											21/2	ET .
IFB#GHURA-2315 Isla Apartments Impr Proposal due date: J Proposal due time: 2	Bid Bond	12	25950.00											171	- E
ㅠ! ~  또   또   또	E	00		+-	+-	+	+	+			-			Date:	Date:
rector	Base Bid item 1	00:5281201	173,000.00											3	
utive Di	Bas	101	Ē		_								7	a C	Kh.
Elizabeth F. Napoli, Executive Director			ė											a	
F. Nap		chior	Con											ATTESTED BY:	
izabeth	NAME OF BIDDER	12tru	Ted											ATTES'	
	z	é	515												
SA.		O.H. Construction	Genesis Tech Lorp.												
en oursnos de	°Z	_	2	-			_								
												-			

- And - And

# GUAM HOUSING AND URBAN RENEWAL AUTHORITY ATURIDAT GINIMA'YAN RINUEBAN SIUDAT GUAHAN Verification of Status for Contractors

To: File From: Architect & Engineering Manager

Subject: GHURA-23-15; Isla Apartment Improvement


In Order to ensure that the contractor awarded does not have any outstanding claims against them, we requested that the listed government Agencies prov standing or any information which may be pertinent to the above contract. The following outlines the contractor's standings with the listed agencies

Company Name	Genesis-Tech Corporation	OH Construction	
Department of Labor:			
ALPCD	7/31/2023	7/31/2023	
Fair Employment Practice	7/31/2023	7/31/2023	
Wage & Hour	7/31/2023	7/31/2023	
Workers Compensation	exp. 6/30/2023	exp. 6/8/2024	
Guam Contractors	Contractor to obtain clearance	Contractor to obtain clearance from Guam Contractors License Board	
License Board			
U.S. Department	7/31/2023	7/31/2023	
of Labor			
Revenue & Tax EIN/SSN	Contractor to report to Revenue and Tax Office	ue and Tax Office	
OSHA	8/2/2023	8/2/2023	
SAM Debarred List	Cleared 8/02/2023	Cleared 8/02/2023	
			End - I hay

Sonny P. Perez, PE

-----

GUAM HOUSING AND URBAN RENEWAL AUTHORITY ATURIDAT GINIMA'YAN RINUEBAN SIUDAT GUAHAN Verification of Status for Contractors



------

	COTIMATE			DATE PREPARED							
	ESTIMATE			SHEET 1 OF 2							
ACTIVITY AND LOCATION	CONSTRUCTION	IDENTIFICATION NUMBER									
	ESTIMATED BY	CATEGORY CODE NUME									
PROJECT TITLE			REFERENCE: I	RS MEANS 20	20						
ISLA 14 UNIT APARTMENT			STATUS OF DESI	GN						JOB ORDER NUMBER	
Mangilao, Guam			Engineering Estima	te Only							
			( ) PED	(X) 60%	( ) 100%	( ) FINAL			Other (Specify)		
ITEM DESCRIPTION	QUANTITY		UNIT COST		MATERIAL/LAB	OR COST	ENGINEE	NEERING ESTIMATE			
	NUMBER	UNIT	UNIT COST	TOTAL	UNIT COST	TOTAL	UNIT COST	TOTAL	UNIT COST TOTAL		
INTERIOR											
a. Wall Finishes Interior	320	sf	0	0.00	4.20	1,344.00				\$1,344.00	
b. Ceiling Paintings	5865	sf	0	0.00	2.95	17,301.75				\$17,301.75	
PLUMBING FIXTURES											
a. (Restroom Unit 107)	1	LS	0.00	0.00	4.000.00	4,000.0				\$4,000.00	
a. (Resubbill Onic 107)	· ·	10	0.00	0.00	4,000.00	4,000.0				\$4,000.00	
ELECTRICAL				and the second second second							
a. Re- Wiring (HW and Aircon)	3	LS	0.00	0.00	2,300.00	6,900.000				\$6,900.00	
a. New panel box Repair	3	LS	300.00	900.00	250.00	750.000				\$1,650.00	
CIVIL			-		-						
a. Sewerline Installation	294	lf	0.00	0.00	150.00	44,100.000				\$44,100.00	
b. Water lateral Installation (7 units)	110	lf	0.00	0.00	190.00	20,900.000	(1) (1) (1) (1) (1) (1) (1) (1) (1) (1)			\$20,900.00	
c. Slab-Demo	120	sf	0	0.00	12.50	1,500.00				\$1,500.00	
d. Slab replacement	120	sf	0	0.00	55.00	6,600.00				\$6,600.00	
e. Topo Survey	1	Ls	0	0.00	6,000.00	6,000.00				\$6,000.00	
f. Portable Toilet	1	Ls	0	0.00	500.00	500.00				\$500.00	
									Sub-Total	\$110,795.75	
9% DESIGN FEE										\$9,971.62	
10% GENERAL REQUIREMENTS										\$11,079.58	
15% PROFIT & OVERHEAD										\$16,619.36	
10% GHURA DIRECT COST			2							\$11,079.58	
							1		1		

----





Guam Housing and Urban Renewal Authority Aturidat Ginima' Yan Rinueban Siudat Guahan 117 Bien Venida Avenue, Sinajana, GU 96910 Phone: (671) 477-9851 · Fax: (671) 300-7565 · TTY: (671) 472-3701 Website: www.ghura.org



July 20, 2023

TO: Board of Commissioners

FROM: Executive Director, Elizabeth F. Napoli

SUBJECT: Change Order No. 1 IFB#GHURA-08-25-2022-AMP4

Genesis-Tech Corporation has an ongoing contract for Replacement of AMP 4 Maintenance Shop Extension. A/E Staff conducted a site visit at the AMP4 in Toto following a change order request from the contractor. Upon assessment of the area, A/E Staff had concluded a need for additional work in order to start and complete the original contract's Special Conditions.

Original Contract Amount \$108,000.00

Cost Analysis and Justification:

- 1. Replacement of existing corroded panel box in Maintenance shop ----- \$3,000.00
- 2. Install grounding rod on existing office ----- \$700.00
- 3. Upgrade/Replace wire from existing office panel box to subpanel in maintenance shop approximately = 140 ft ---- \$4,750.00
- 4. Infill portion of existing decorative blocks to avoid the existing panel box from getting wet (3 X \$) ---- \$1,000.00
- 5. Provide drainage pipe or weep hole to avoid ponding on existing maintenance shop towards concrete sidewalk ---- \$2,300.00
- 6. Demolition of existing wall on preparation for new door opening and installation of metal double door ---- \$3,530.00
- 7. Removal/Disposal of two (2) 40 ft containers ---- \$4,700.00

Based on A/E staff's review, we are requesting Board approval for a change order/contract modification with Genesis-Tech Corporation in the amount of \$19,980.00 for the additional work stated above. A/E has determined the cost proposals are reasonable and acceptable.

Attachment: Contractor cost proposals

# Genesis-Tech Corporation

P.O. Box 23059 Barrigada, Guam 96921 Tel/Fax: (671)637-3370 genesistechguam@gmail.com

### 07/14/2023

To: Ms. Elizabeth F. Napoli Executive Director Guam Housing and Urban Renewal Authority 117 Bien Venida, Sinajana Guam 96910

# Attn: Mr. Sonny Perez

AE Manager

Reference: Replacement of AMP4 Maintenance Shop Extension GHURA-08-25-2022-AMP4

Subject: A Change Order Request No. 001(Additional/Change Order)

Hafa Adai,

This change order requests a cost proposal is contains comprehensive and detailed information about the cost of additional work not included in the original scope of the work.

#### Cost breakdown for Additional work:

	Replacement of Existing corroded Panel Box in maintenance shop\$3,000.00
	Install Grounding Rod on existing Office\$700.00
3.	Upgrade/Replace wire from existing office panel box to sub-panel on maintenance shop
	approximately L=140 ft+\$4,750.00
4.	Infill portions of existing decorative blocks to avoid the existing panel box getting wet.
	(3'x 4')\$1,000.00
5.	Provide drainage pipe or weep hole to avoid ponding on existing maintenance Shop
	towards concrete sidewalk\$2,300.00
6.	Demolition of existing wall on preparation for new door opening and installation of metal
	double door. Contractor shall submit shop drawings for approval\$3,530.00
7.	Removal/Disposal of two (2) 40 ft containers\$4,700.00

Total Lot, Labor & Materials Quotation ------\$19,980.00 (Nineteen Thousand Nine Hundred Thirty and No/100) \*\*ALL ITEMS INCLUDE PROFIT AND OVERHEAD\*\*

Your kind review and acceptance of this proposal would be appreciated. Please feel free to contact us at (671)637-3370 or (671)888-5785 for any question that you might have.

Sincerely yours,

Young Kim General Manager

CC: Mr. Michael S. Racuyal GHURA Engineer III